

Private Bag X115, Pretoria, 0001

TRANVERSAL CONTRACTING Enquiries: Brenda Mashifane Tel: +27 12 315 5877 / 064 755 4850 Email: <u>transversal.contracting2@treasury.gov.za</u> Ref: RT2-2021

To : Participants

AMENDMENT 3

DELAYS IN SUPPLIERS DELIVERY LEAD TIMES

TRANSVERSAL CONTRACT RT2-2021 FOR THE SUPPLY, DELIVERY, INSTALLATION, COMMISSIONING AND MAINTENANCE OF MEDICAL EQUIPMENT TO THE STATE FOR THE PERIOD 1 DECEMBER 2021 TO 30 NOVEMBER 2024

Participants are notified of the delivery delays that Suppliers are experiencing for importing some of the equipment due to transporting restrictions that authorizes Suppliers to use alternative transportation, as an example the utilization of sea freight instead of air freight.

Participants are informed to expect a delivery delay of standard 8 weeks lead time to be 10 to 12 weeks lead time.

Kind Regards,

KWANELE MTEMBU FOR CHIEF DIRECTOR : TRANSVERSAL CONTRACTING OFFICE OF THE CHIEF PROCUREMENT OFFICER DATE: 08 JANUARY 2022